WARP Installation Schedule
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Modules
Fort Worth (ZFW) 04/13/00 04/07/00 [ 04/12/00 | 04/10/00 | 04/14/00 || 05/08/00 | 05/12/00 | 07/30/01 | 10/22/01 | 10/26/01 || 05/30/01 | 07/20/01 [ 07/24/01 01/09/02
Kansas City (ZKC) 08/28/00 f| 09/04/00 | 09/05/00 | 09/11/00 | 09/15/00 || 10/23/00 |10/27/00 | 03/02/01 | 03/26/01 | 08/03/01 || 08/01/01 | 12/11/01 | 12/15/01 04/04/02
Memphis (ZME) 09/04/00 f| 09/11/00 | 08/29/00 | 09/18/00 | 09/22/00 || 10/30/00 |11/03/00 | 03/02/01 | 04/30/01 | 05/04/01 || 08/01/01 | 12/12/01 | 12/16/01 04/05/02
Indianapolis (ZID) 09/11/00 [ 09/18/00 | 09/12/00 | 09/25/00 | 09/29/00 || 11/06/00 |11/10/00 | 03/02/01 | 05/07/01 | 05/11/01 || 08/01/01 | 12/13/01 | 12/17/01 04/08/02
Cleveland (ZOB) 09/18/00 f| 09/25/00 | 09/19/00 | 10/02/00 | 10/06/00 || 11/13/00 |11/17/00 | 03/02/01 | 05/14/01 | 05/18/01 || 08/01/01 | 12/14/01 | 12/18/01 04/09/02
Washington (ZDC) 09/26/00 10/03/00 | 09/26/00 [ 10/10/00 | 10/14/00 || 12/27/00 |12/01/00 | 03/02/01 | 05/21/01 | 05/25/01 || 08/01/01 | 12/17/01 | 12/21/01 04/10/02
Chicago (ZAU) 10/02/00 10/09/00 | 10/03/00 | 10/16/00 [ 10/20/00 || 12/04/00 | 12/08/00 | 03/02/01 | 05/29/01 | 10/01/01 | 08/01/01 | 12/18/01 | 12/22/01 04/11/02
Atlanta (ZTL) 10/09/00 10/16/00 | 10/10/00 | 10/23/00 [ 10/27/00 || 12/11/00 | 12/15/00 | 03/02/01 | 06/04/01 | 06/08/01 || 08/01/01 | 12/19/01 | 12/23/01 04/12/02
Anchorage (ZAN) 11/27/00 12/04/00 NA 12/11/00 [ 12/15/00 || 02/05/01 | 02/09/01 | 07/30/01 | 10/01/01 [ 10/05/01 || 08/01/01 | 01/03/02 | 01/07/02 04/26/02
Albuquerque (ZAB) 01/08/01 | 01/15/01 | 01/02/01 | 01/22/01 | 01/26/01 || 03/05/01 | 03/09/01 | 07/30/01 | 09/04/01 | 09/07/01 || 08/01/01 | 01/08/02 | 01/12/02 05/01/02
Salt Lake City (ZLC) 01/15/01 01/22/01 [ 01/09/01 | 01/29/01 | 02/02/01 |{ 03/12/01 | 03/16/01 | 07/30/01 | 08/20/01 | 08/24/01 || 08/01/01 | 01/09/02 | 01/13/02 05/02/02
Denver (ZDV) 01/22/01 || 01/29/01 | 01/16/01 | 02/05/01 | 02/09/01 || 03/19/01 | 03/23/01 | 07/30/01 | 08/27/01 | 08/31/01 || 08/01/01 | 01/10/02 | 01/14/02 05/03/02
Minneapolis (ZMP) 02/06/01 02/13/01 [ 01/23/01 | 02/20/01 | 02/23/01 || 03/26/01 |03/30/01 | 07/30/01 | 10/29/01 | 11/02/01 || 08/01/01 | 01/15/02 | 01/19/02 05/08/02
Houston (ZHU) 02/12/01 || 02/19/01 | 01/30/01 | 02/26/01 | 03/02/01 || 04/02/01 | 04/06/01 | 07/30/01 | 10/15/01 | 10/19/01 || 08/01/01 | 01/16/02 | 01/20/02 05/09/02
Miami (ZMA) 02/19/01 02/26/01 [ 02/06/01 | 03/05/01 | 03/09/01 |f 04/09/01 |04/13/01 | 07/30/01 | 11/26/01 | 11/30/01 || 08/01/01 | 01/17/02 | 01/21/02 05/10/02
Jacksonville (ZJX) 02/26/01 || 03/05/01 | 02/13/01 | 03/12/01 | 03/16/01 || 04/16/01 | 04/20/01 | 07/30/01 | 10/08/01 | 10/12/01 || 08/01/01 | 01/18/02 | 01/22/02 05/13/02
New York (ZNY) 03/05/01 03/12/01 [ 02/20/01 | 03/19/01 | 03/23/01 |{ 04/23/01 |04/27/01 | 07/30/01 | 11/12/01 | 11/16/01 || 08/01/01 | 01/21/02 | 01/25/02 05/14/02
Boston (ZBW) 03/12/01 || 03/19/01 | 02/27/01 | 03/26/01 | 03/30/01 || 04/30/01 | 05/04/01 | 07/30/01 | 11/05/01 | 11/09/01 || 08/01/01 | 01/22/02 | 01/26/02 05/15/02
Los Angeles (ZLA) 01/02/01 01/09/01 [ 12/26/00 | 01/16/01 | 01/19/01 |{ 05/07/01 |05/11/01 | 07/30/01 | 09/10/01 | 09/14/01 || 08/01/01 | 01/07/02 | 01/11/02 04/30/02
Oakland (ZOA) 12/25/00 | 01/01/01 [ 12/20/00 | 01/08/01 | 01/12/01 || 05/14/01 |05/18/01 | 07/30/01 | 09/17/01 | 09/21/01 || 08/01/01 | 01/04/02 | 01/08/02 04/29/02
Seattle (ZSE) Upgrade 03/26/99 || 05/21/01 [05/25/01 [ 07/30/01 | 09/24/01 | 09/28/01 || 08/01/01 | 01/10/02 | 01/16/02 05/09/02
ATCSCC 03/19/01 03/26/01 04/02/01 | 04/06/01 || 06/04/01 | 06/08/01 | 07/30/01 [ 12/03/01 | 12/07/01
* "NEXRAD Comm Complete" means comm is complelely installed and checked out.
# "ORD" occurs after installation and acceptance of s/w fix for the DSR.
Italics - Means Tasks are complete
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